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LOCAL INITIATIVES, DRIVERS, AND PRESSURES 

 
 Increase accuracy and efficiency of case processing by using various technologies and workflows. 

 Increase interactive services available to court customers via the Internet. 

 Increase effectiveness of quality assurance; make corrections and needed configuration changes in 
local applications to participate in statewide e-initiatives. 

 Improve courtroom technology and reach of wireless capabilities. 

 Provide judicial officers and staff access to court documents and data via mobile devices. 

 Prepare for statewide limited jurisdiction CMS testing and implementation; continue identifying 
enhancements over time. 

 Actively address enterprise architecture issues, reduce paper footprint by digitizing. 

 

CY 2014/15 ACCOMPLISHMENTS 

 
 Migrated 56 remaining Crystal reports to SSRS repository; consolidated multiple reports and reduced 

retrieval time; created multiple in-house SSRS dashboards. 

 Created new public-facing mobile applications for Clerk of Court and updated several existing apps. 

 Created an AJACS data cleanup script to increase protection of sensitive information. 

 Performed annual audit of outstanding arrest warrants. 

 Consolidated and reconfigured 12 local servers; normalized, consolidated, and reconfigured more 
than 100 local SQL databases. 

 Planned OnBase upgrade, investigating Jury+ upgrade, and created ongoing projects to address 
architecture issues as targets move forward over time. 

 

Statewide Projects:  Impacts, Concerns, and Participation Plans 

 
LJ CMS Concerns for sufficient resources and training; will be early adopters. 

JOLTSaz/AZYAS Concerns for system stability and ease of use; clerk addressing Probation access 
to case data; will be mid-cycle adopter. 

LJ EDMS No limited jurisdiction court input; will match AJACS adoption timefrme. 

e-Filing/Std Forms Significant OnBase cleanup needed for e-filing/integration; will be early adopter. 

Bench Automation Excited about digital case interaction for judges but expecting two-way 
functionality; will be mid-cycle adopters. 

LJ Case Worksheet Looking forward to ease of access to case information; will match AJACS 
adoption timefrme. 

 

COURTS IN PINAL  
COUNTY 
INFORMATION TECHNOLOGY  
STRATEGIC PLAN 
2017-2019 
SUMMARY  



PINAL INFORMATION TECHNOLOGY STRATEGIC PLAN: 2017-2019 - 2 - 

 

Risks and Concerns (Security and Architecture) 

 

 Still have SQL 2005 on test server but plan exists to replace by year end; 

 Local development of bolt-ons continues, including several new items and updates to existing 
items in past two years, requiring ongoing testing and support.  

 County is retiring BizTalk integration standard. 
 
 

TECHNOLOGY PROJECTS 

Project 
Year/ 

Status 

Project Detail Provided 
Comments 

Full1 Skeletal2 Mention3 

Mobile Access to 
Court Documents 

FY16  X  All courts 

Physical Footprint 
Reduction 

FY16 X   All courts 

SSRS Automated 
Reports & 
Dashboards 

FY16  X  Clerk of Court 

Jury System 
Upgrade 

FY16  X  
Clerk of Court; Jury+ 
standalone 

Jury Kiosk FY16  X  Clerk of Court 

OnBase Cleanup FY16  X  Clerk of Court 

Billing Automation FY16  X  
Superior court; Clerk of 
Court 

Digital 
Fingerprinting 

FY17  X  Superior Court and Clerk 

FileTracker Mobile FY16  X  Clerk of Court 

SharePoint Internal FY16  X  Clerk of Court 

Wireless Display FY17  X  Clerk of Court 

Building Expansion FY16  X  Superior Court and Clerk 
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TECHNOLOGY PROJECTS 

Project 
Year/ 

Status 

Project Detail Provided 
Comments 

Full1 Skeletal2 Mention3 

OnBase Upgrade FY16  X  Clerk of Court 

Website 
Enhancements / 
Public Service 

FY16  X  Clerk of Court 

Server Refresh FY16  X  
Clerk of Court; EA 
Related 

Meeting Ent. Arch. 
Targets 

FY16  X  
Clerk of Court; EA 
Related 

Judicial Reporting FY16    
Superior Court; Clerk of 
Court 

Reduce and 
Prevent Data Errors 

FY16  X  
Superior Court; Clerk of 
Court; AJACS 

Digital Signatures FY16  X  
Superior Court; Clerk of 
Court 

Court Financials 
Accuracy in AJACS 

FY16  X  Clerk of Court 

Courtroom 
Technology 
Improvements 

FY17  X  
Superior Court; Clerk of 
Court 

Probation Access 
to Systems/Data 

FY16  X  
Superior Court; Clerk of 
Court 

Electronic Filing FY16  X  Clerk of Court; AOC 

AJACS GJ 
Enhancements 

FY16  X  
Superior Court; Clerk of 
Court; AOC 

AZTEC 
Replacement 

FY16  X  ALL LJ Courts 

JOLTSaz FY16  X  Juvenile Probation; AOC 
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TECHNOLOGY PROJECTS 

Project 
Year/ 

Status 

Project Detail Provided 
Comments 

Full1 Skeletal2 Mention3 

Judge/Bench 
Automation 

FY16  X  
Superior Court; Clerk of 
Court; AOC 

eWarrants FY16  X  
Superior Court; Clerk of 
Court; AOC 

 

 

Note 1: 

An “X” in “Full” indicates that the court has provided full detailed information about the project according to the 

general parameters outlined in the Commission on Technology’s Project Management Methodology.  Also, risk 

analysis, impact, project costs and funding information has been provided. 

 

Note 2: 

An “X” in “Skeletal” indicates that the court provided detail about the local project in the master projects listing 

spreadsheet.  Complete information, usually risks, impact analysis, project costs and funding, was not provided.  

 

Note 3: 

An “X” in “Mention” indicates that the court mentioned this project in a summary or listed it in an initiative.  It may 

have been a phrase or a full paragraph of description, but did not contain detailed project-oriented information.  If 

these projects are related to pursuing standards or directions already adopted (e.g., OnBase EDMS implementation, 

Jury+ upgrade, digital audio in the courtroom), then any mention which includes appropriate funding information is 

sufficient. 


